STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer
CCO: 58 Suppl. No. ) Contract No. 04- 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Allow "Check Testing" of steel plate samples at local facility in lieu of shipping samples to Transportation Laboratory in
Sacramento, California.

Adjustment of Compensation at Lump Sum:

Revise the first sentence of the sixth paragraph in Section 10-1.59 STEEL STRUCTURES, subsection
"CHECK TESTING" as shown below:

From: "Check samples shall be delivered to the Transportation Laboratory at the Contractor's expense”

To: "Check samples shall be delivered to the Transportation Laboratory or a local facility as directed by the Engineer
at the Contractor’s expense.”

For this work, the Contractor will credit the Department the sum of ($80,000.00). This price constitutes full compensation,
including all markups, for the work of this change.

Cost of Adjustment of Compensation at Lump Sum .................... ($80,000.00)

Estimated Cost: Increase | | Decrease V! ($80,000.00)

By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by 7 : ;
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We the undersigned épr(tra&or, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will pfovide 11
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.
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